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06/20/05 Statement of Ongoing Contracts as of 07/05/05

10District

10-ALP-4-12.5/26.5

10-ALP-88-.4/2.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

10-AMA-88-14.3/15

Fed Aid

HA23

HM1

HA22

HB1

HE14

HM1

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY NEAR CAPLES LAKE
FROM CAPLES LAKE SPILLWAY BRIDGE TO
0.5 KM EAST OF SCHNEIDER ROAD

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY NEAR JACKSON AT
CLINTON ROAD

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY IN JACKSON AT
VARIOUS LOCATIONS

Description 

STORM DAMAGE REPAIR

ASPHALT CONCRETE OVERLAY

RESURFACE ROADWAY

SIGNAL AND LIGHTING

CONSTRUCT EXPRESSWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
H M BYARS CONSTRUCTION CO

MARTIN GENERAL ENGINEERING INC

GEORGE REED, INC. P. O. BOX
1630 LODI, 95241

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

VIKING STIMPEL A JOINT VENTURE

MARTIN GENERAL ENGINEERING INC

Contractor

RENO NV  89510

FOLSOM, CA 95630

SACRAMENTO CA 95829

REDDING CA 960492335

FOLSOM, CA 95630

 

 

(209)334-0790

(916)386-8857

(530)223-6605

 

OSHITA, STANLEY T.

JOHN YANGUBA

MIKE HONMA

MIKE HONMA

OSHITA, STANLEY T.

Resident
Engineer

 

(209)333-6928

(209)948-7222

(209)267-9068

(209)267-9068

(209)333-6928

 $2,000,000

 $244,702

 $2,134,971

 $214,001

 $23,479,835

 $321,980

Bid + CCOs

 $0

 $0

 $730,968

 $1,000

 $11,638,950

 $11,449

Comp To  date

 $0

 $0

 $730,968

 $1,000

 $686,568

 $0

This Month
04/14/97

05/11/05

11/16/04

02/28/05

03/22/04

04/21/05

Awarded

04/14/97

05/20/05

12/06/04

03/09/05

03/26/04

05/02/05

Approved

12/30/05

08/22/05

08/15/05

06/27/06

07/01/05

Est Comp

 0%

 0%

 25%

 13%

 37%

 0%

%Time

 0%

 0%

 33%

 0%

 50%

 4%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-1A2104

10-0M4504

10-1A4904

10-0H2704

10-049944

10-0L2504

Contract 

STP-    -(   )

  

ACST-P016-(028)

ACST-P049-(134)

ACST-P049-(129)

  

  

  

P-P016-(028)

PHG-P049-(134)

P-P049-(129)

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 10047

133 CANYON RIM DRIVE

8909 FLORIN ROAD

P O BOX 492335

133 CANYON RIM DRIVE

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

260 HANFORD ST

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA 95685

SUTTER CREEK, CA 95685

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/05 Statement of Ongoing Contracts as of 07/05/05

10District

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-CAL-4-/18.8

10-MER-5-16.7/18.4

Fed Aid

HA23

HA21

HA21

HM4

HM1

HB1

Pgm Code
IN AMADOR COUNTY EMERGENCY WORK

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT AND NEAR
COTTAGE SPRINGS FROM MEKO DRIVE TO
4.8 KM EAST OF BLACK SPRINGS ROAD

IN STANISLAUS AND CALAVERAS COUNTIES
NEAR ANGELS CAMP FROM 0.9 KM EAST OF
HOODS CREEK BRIDGE TO 2.8 KM WEST OF
ANGEL OAKS DRIVE

IN MERCED COUNTY NEAR LOS BANOS  FROM
BILLY WRIGHT ROAD TO 0.1 KM SOUTH OF
CALIFORNIA AQUEDUCT

Description 

SLIDE CORRECTION

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

THERMOPLASTIC TRAFFIC STRIPING

SEAL COAT

CONSTRUCT THRIE BEAM MEDIAN BARRIER

Type Of Work
GEORGE REED INC

VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

CENTRAL STRIPING SERVICE INC.

GRAHAM CONTRACTORS, INC.

M BUMGARNER INC

Contractor

LODI CA  95241

RANCHO CORDOVA, CA 95741

BENICIA CA 94510

RANCHO CORDOVA, CA 95742

SAN JOSE, CA 95159

LIVERMORE CA 94550

 

 

(707)746-8028

 

 

(925)373-1986

STANLEY T. OSHITA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

KEWAL VIRK

Resident
Engineer

 

(209)333-6928

 

(209)333-6928

(209)333-6928

(559)665-9083

 $500,000

 $1,983,435

 $2,724,213

 $206,260

 $464,100

 $431,862

Bid + CCOs

 $0

 $949,851

 $0

 $0

 $0

 $434,990

Comp To  date

 $0

 $25,485

 $0

 $0

 $0

 $0

This Month
03/11/98

06/10/04

04/06/05

04/08/05

05/05/05

04/01/05

Awarded

03/16/98

06/26/04

04/13/05

04/22/05

05/13/05

04/14/05

Approved

12/31/05

12/30/05

12/30/05

06/10/05

Est Comp

 0%

 30%

 0%

 0%

 0%

 100%

%Time

 0%

 48%

 0%

 0%

 0%

 100%

% Work 

 

SUSPENDED

 

SUSPENDED

 

COMPLETED

Message

10-2A4104

10-2A2704

10-0A8504

10-0K4804

10-0M4604

10-0J8204

Contract 

ER-    -(   )

ACST-S104-(003)

ACST-P124-(001)

  

  

ACIM-005 -(132)

  

  

P-P124-(001)

  

  

G-005 -(132)

  

  

  

  

  

ACIM-005 -(132)

  

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 1630

POST OFFICE BOX 1508

3701 MALLARD DRIVE

3489 LUYUNG DRIVE

POST OFFICE BOX 26770

1175 GREENVILLE RD

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

CHOWCHILLA
CONSTRUCTION

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

P.O. BOX 878 CHOWCHILLA
CA. 93610

Accepted

06/13/05

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

10District

10-MER-5-24.9/30.3

10-MER-59-17.5/23

10-MER-99-12.8/17.6

10-MER-99-23.8/26.5

10-MER-99-28.2/36.4

10-MER-99-36.3/36.7

Fed Aid

HB1

HM1

HA22

HB1

HE12

HB1

Pgm Code
IN MERCED COUNTY NEAR SANTA NELLA
FROM WEST BANK ROAD UNDERCROSSING TO
TAGLIO ROAD OVERCROSSING

IN MERCED COUNTY NEAR MERCED FROM 0.2
KM SOUTH OF BELCHER AVENUE TO 1.6 KM
WEST OF OAKDALE ROAD

IN MERCED COUNTY IN AND NEAR MERCED
FROM 0.8 KM SOUTH OF CHILDS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF
BLACK RASCAL CANAL

IN MERCED COUNTY IN AND NEAR  ATWATER
AND LIVINGSTON FROM 0.5 KM SOUTH OF
GROVE AVENUE TO  INDUSTRIAL DRIVE

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY IN TURLOCK FROM
SOUTH TURLOCK OVERCROSSING TO
GRIFFITH AVENUE OVERCROSSING

Description 

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

REPLACE SLABS AND BRIDGE APPROACHES

CONSTRUCT ROAD AND MODIFY MEDIAN

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

Type Of Work
PC&N CONSTRUCTION, INC

TOM MAYO CONSTRUCTION INC

J MC LOUGHLIN ENGINEERING CO
INC

TEICHERT CONSTRUCTIONS

J. S. BRAR COMPANY

W JAXON BAKER INC

Contractor

BYRON, CA  94514

STOCKTON  CA 95215

RANCHO CUCAMONGA CA 91730

TURLOCK CA 95381-3367

CLOVIS, CA 93611-9202

REDDING CA 960994248

 

(209)943-6248

(909)944-1037

 

 

(530)241-1086

VIRK, KEWAL

DEOL, HARMINDER

VIRK KEWAL

OSHITA, STANLEY T.

DEOL, HARMINDER

Resident
Engineer

(559)665-9083

(209)667-1147

 

(559)665-9083

 

(209)667-1147

 $1,508,466

 $308,335

 $3,557,275

 $2,455,523

 $2,537,235

 $333,522

Bid + CCOs

 $1,429,242

 $328,019

 $0

 $1,846,701

 $2,293,423

 $270,358

Comp To  date

 $311,557

 $0

 $0

 $64,546

 $11,144

 $202,275

This Month
11/23/04

04/25/05

05/10/05

07/14/04

04/24/02

12/21/04

Awarded

12/15/04

05/03/05

05/24/05

07/30/04

05/14/02

01/03/05

Approved

08/15/05

06/10/05

09/19/05

10/06/06

07/13/05

Est Comp

 60%

 100%

 0%

 61%

 66%

 60%

%Time

 95%

 100%

 0%

 75%

 90%

 81%

% Work 

 

COMPLETED

 

 

 

 

Message

10-0F3104

10-0L2604

10-0C4604

10-0A5204

10-2A50U4

10-0K4204

Contract 

ACIM-005 -(131)

  

ACNH-P099-(486)

ACST-P099-(475)

ACNH-P099-(436)

ACST-P099-(481)

G-005 -(131)

  

  

PH-P099-(475)

  

PHG-P099-(481)

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

5301-F BYRON HOT SPRINGS RD.

4735 E FREMONT STREET

10722 ARROW ROUTE STE 716

P. O. BOX 3367

7202 EAST BULLARD AVENUE

P O BOX 994248

P.O. BOX 878

P.O. BOX 1863

P.O.BOX 878

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 1863

CHOWCHILLA, CA 94514

TURLOCK, CA 95381

CHOWCHILLA CA 93610

LODI, CA 95240

TURLOCK, CA 95381

Accepted

06/10/05

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

10District

10-MER-140-27.0/30.2

10-MER-165-30.6/36.4

10-MPA-140-34.0/51

10-SJ-4-17.6/19.5

10-SJ-4-19.8/0

10-SJ-4-20.1/25

Fed Aid

HA22

HM3

HA23

HA25

HB1

HM1

Pgm Code
IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN AND NEAR HILMAR
FROM MERCED RIVER BRIDGE TO BRADBURY
ROAD

ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR STOCTION
FROM ROUTE 4 AND 99 SEPARATION TO
EAST STOCKTON RAILROAD CROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM 0.6 KM EAST OF ROUTE 4 AND 99
SEPARATION TO 0.2 KM EAST OF JACK
TONE ROAD

Description 

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

STORM DAMAGE REPAIR

HIGHWAY PLANTING AND IRRIGATION

LEFT TURN CHANNELIZATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

F AND H CONSTRUCTION

ECOLOGY SPRINKLER COMPANY

BAY CITIES PAVING & GRADING

GEORGE REED INC

Contractor

REDDING, CA  96099-4248

WATSONVILLE CA 95077

STOCKTON CA 95205

RIO LINDA, CA 95673

CONCORD CA94524-6227

LODI CA 95241

 

(831)724-1011

 

 

 

(209)334-0790

VIRK, KEWAL

DEOL HARMINDER

OSHITA, STANLEY T.

BAL BAHADUR PAUL

Resident
Engineer

(559)665-9083

(209)667-1147

 

(209)333-6928

(209)333-6923

 

 $2,547,392

 $482,292

 $2,000,000

 $1,547,850

 $275,813

 $408,788

Bid + CCOs

 $2,521,373

 $45,750

 $0

 $1,282,896

 $0

 $0

Comp To  date

 $0

 $45,750

 $0

 $9,045

 $0

 $0

This Month
02/13/03

05/06/05

01/21/97

03/07/03

01/21/05

05/10/05

Awarded

02/25/03

05/18/05

01/21/97

03/18/03

02/04/05

05/26/05

Approved

10/14/08

08/12/05

12/31/07

05/18/05

Est Comp

 99%

 20%

 0%

 51%

 0%

 0%

%Time

 98%

 9%

 0%

 82%

 0%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

10-0A5804

10-0J9704

10-0A8204

10-3A9304

10-0H6004

10-0M3004

Contract 

ACST-P140-(027)

  

ER-3117-(001)

ACNH-X077-(012)

ACST-S004-(128)

  

P-P140-(027)

  

  

  

PH-S004-(128)

  

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

WPCP

WPCP

P.O. BOX 994248

P O BOX 50085

P O BOX 55245

6636 2ND STREET

P.O. BOX 6227

P O BOX 1630

P.O. BOX 878

PO BOX 1863

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W.KETTLEMAN LANE
SUITE 35

CHOWCHILLA, CA 93610

TURLOCK CA 95381

LODI, CA 95240

LODI CA95240

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

10District

10-SJ-5-.3/13.8

10-SJ-5-14.4/14.6

10-SJ-5-24.5/25.5

10-SJ-5-26.3/29.4

10-SJ-5-27.0/27.9

10-SJ-5-35.3/41.6

Fed Aid

HM1

HA21

HA22

HM1B

HB311

HB1

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
BANTA FROM GAFFERY ROAD
UNDERCROSSING TO PARADISE CUT
OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY NEAR MOSSDALE
AT SAN JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT
EIGHTH STREET UNDERCROSSING AND AT
CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ROUTE 5 AND 4 SEPARATION TO 0.2
KM SOUTH OF CALAVERAS RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM EIGHT MILE ROAD UNDERCROSSING TO
TURNER ROAD UNDERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

REHABILITATE BRIDGE DECK

REHABILITATE RAMPS

REPLACE PAVEMENT SLABS

CONSTRUCT RETROFIT SOUNDWALL

INSTALL MEDIAN BARRIER

Type Of Work
WINDSOR FUEL COMPANY

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC.

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING
CONTRACTORS INC

VIKING CONSRUCTION

M BUMGARNER INC

Contractor

WINDSOR, CA-95492

BENICIA, CA-94510

PLEASANTON CA 94566

RANCHO CORDOVA CA 95741-
1508

LIVERMORE, CA 94550

 

 

 

(925)461-1500

 

 

SHIVINDER SINGH

SHIVINDER SINGH

SAYED HASHEMYAN

BAL BAHADUR PAUL

HASHEMYAN SAYED

Resident
Engineer

(209)333-6972

(209)333-6972

(209)941-1911

 

(209)333-6923

(209)941-1911

 $1,790,730

 $919,900

 $519,985

 $295,110

 $4,616,296

 $1,556,841

Bid + CCOs

 $0

 $613,206

 $288,225

 $0

 $4,433,809

 $0

Comp To  date

 $0

 $613,206

 $288,225

 $0

 $0

 $0

This Month
05/10/05

03/15/05

10/05/04

05/03/05

12/30/03

04/22/05

Awarded

05/19/05

03/23/05

10/14/04

05/18/05

01/16/04

05/06/05

Approved

09/02/05

08/31/05

07/19/05

05/31/05

09/29/05

Est Comp

 0%

 25%

 37%

 0%

 69%

 0%

%Time

 0%

 67%

 55%

 0%

 95%

 0%

% Work 

 

 

 

 

 

 

Message

10-0M2704

10-0H2104

10-0A6724

10-0K0004

10-263414

10-0K4304

Contract 

  

ACIM-005 -(321)

  

  

ACIM-005 -(317)

ACIM-005 -(322)

  

ACIM-005 -(321)

  

  

ACIM-005 -(317)

G-005 -(322)

  

  

  

  

  

ACIM-005 -(322)

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 38-9600 WINDSOR ROAD

3701 MALLARD DRIVE

20 HAPPY VALLEY ROAD

P.O.BOX 1508

1175 GREENVILLE ROAD

1110 W KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

LODI, CA-95240

LODI, CA-95240

LODI CA 95240

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

10District

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-28.2/29

10-SJ-120-.4/5.8

10-SJ-120-3.3/6.1

10-SJ-120-6.7/7

Fed Aid

HB1

HE11
HE11

HB32

HM1A

HB1

HB1

Pgm Code
IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY IN MANTECA FROM
AIRPORT WAY OVERCROSSING TO 0.1 KM
WEST OF SPRECKLES ROAD UNDERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.3 KM WEST TO 0.3 KM
EAST OF AUSTIN ROAD

Description 

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

REPLACEMENT HIGHWAY PLANTING

ASPHALT CONCRETE SURFACING

TRAFFIC MONITORING STATION

INSTALL TRAFFIC SIGNALS

Type Of Work
GEORGE REED, INC. P. O. BOX
1630 LODI, CA 95241

VIKING DSS A JOINT VENTURE

WATKIN & BORTOLUSSI, INC. 77
LARKSPUR STREET SAN RAFAEL, CA
94901-4886

VINTAGE PAVING COMPANY INC

RICHARD A. HEAPS ELECTRIC
CONTRACTOR, INC. 8908 FLORIN
ROAD  SACRAMENTO CA 95829

GEORGE REED

Contractor

LODI, CA 95241

RANCHO CORDOVA CA 95742-
6534

WINTERS, CA 95694

MODESTO, CA 95352

 

 

 

 

 

 

JOHN YANGUBA

CASTILLO, MARIO D

OSHITA, STANLEY T.

HASHEMYAN SAYED

SAYED HASHEMYAN

NOMER GUTIERREZ

Resident
Engineer

(209)333-6922

(209)941-1926

(209)333-6928

(209)941-1911

(209)941-1911

(209)942-6160

 $1,619,730

 $24,244,301

 $449,829

 $513,865

 $540,919

 $1,093,962

Bid + CCOs

 $1,573,998

 $21,586,172

 $417,056

 $0

 $524,042

 $197,105

Comp To  date

 $0

 $867,948

 $0

 $0

 $40,107

 $183,055

This Month
03/22/04

05/13/02

06/17/03

05/03/05

06/07/04

08/09/04

Awarded

04/07/04

05/28/02

06/27/03

05/13/05

06/17/04

08/25/04

Approved

05/03/05

07/13/05

12/29/06

07/27/05

06/21/05

10/24/05

Est Comp

 94%

 97%

 57%

 0%

 94%

 101%

%Time

 89%

 89%

 91%

 0%

 95%

 18%

% Work 

 

 

 

 

 

 

Message

10-2A9104

10-1A7004

10-0J6104

10-0L2404

10-0J7904

10-0A7504

Contract 

ACST-X077-(013)

ACNH-P099-(429)

  

  

ACST-P120-(046)

ACST-P120-(045)

PHG-X077-(013)

STPL-6210-(001)

  

  

PHG-P120-(046)

PHG-P120-(045)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P. O. BOX 1630

11315 SUNRISE GOLD CIR. STE A

P.O.BOX 461

PO BOX 4760

1110 KETTLEMAN LANE,
SUITE 35

445 W.WEBER AVE.

1110 WEST KETTLEMAN
LANE, SUITE 35

911 SAN JUAN AVE

WATEFRONT
CONSTRUCTION OFFICE

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

STOCKTON CA 95203

611 SAN JUAN AVENUE,
STOCKTON CA 95203

Accepted

Location
Storm Water
Plan
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10-SJ-120-9.4/16.6

10-STA-99-6.8/17.9

10-STA-99-11.2/12

10-STA-120-4.2/6.1

10-STA-120-11.2/T18.1

10-STA-132-8.3/0

Fed Aid

HA22

HA22

HB1

HA22

HB1

HB1

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
ESCALON FROM 0.9 KM EAST OF JACK TONE
ROAD TO 0.1 KM EAST OF IRWIN AVENUE

IN STANISLUAS COUNTY IN AND NEAR
TURLOCK AND MODESTO AT VARIOUS
LOCATIONS

IN STANISLAUS COUNTY IN CERES FROM
0.2 KM SOUTH OF PINE STREET
OVERCROSSING TO 0.2 KM NORTH OF
WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

IN STANISLAUS COUNTY AT KNIGHTS
FERRY FROM 1.6 KM WEST OF BLITZ
CREEK BRIDGE TO TUOLUMNE COUNTY  LINE

IN STANISLAUS COUNTY NEAR MODESTO AT
HART ROAD

Description 

WIDEN EXISTING HIGHWAY

APPROACH SLABS AND JOINT SEALS

SEAL RANDOM CRACKS

RESURFACE ASPHALT CONCRETE

CONSTRUCT RUMBLE STRIPS

INSTALL TRAFFIC SIGNALS

Type Of Work
TEICHERT CONSTRUCTION PO BOX
1118  STOCKTON, CA 95201-1118

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

PENHALL COMPANY

GEORGE REED INC

CENTRAL STRIPING SERVICE INC

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

Contractor

STOCKTON, CA 95201-1118

BENICIA CA 94510

SACRAMENTO CA 95828

MODESTO CA 95352

RANCHO CORDOVA CA 95742

SACRAMENTO  CA 95829

 

(707)746-8028

(916)386-1589

(209)523-0734

(916)635-5175

(916)386-8857

NOMER GUTIERREZ

MARQUEZ, PAMELA J.

SUTTI, RENEE' M.

DEOL HARMINDER

Resident
Engineer

(209)942-6160

 

(209)667-1147

(209)667-1147

 

(209)667-1147

 $5,545,635

 $389,250

 $147,009

 $4,948,822

 $182,131

 $316,812

Bid + CCOs

 $1,355,757

 $0

 $1,700

 $1,062,591

 $0

 $0

Comp To  date

 $443,912

 $0

 $1,700

 $442,652

 $0

 $0

This Month
06/29/04

04/27/05

05/19/05

10/14/04

05/26/05

03/10/05

Awarded

07/15/04

05/11/05

06/01/05

11/01/04

06/10/05

03/18/05

Approved

11/28/05

06/29/05

09/30/05

08/24/05

Est Comp

 23%

 0%

 10%

 0%

 0%

 0%

%Time

 24%

 0%

 1%

 21%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0A7404

10-0G8404

10-0L4104

10-281204

10-0J9104

10-0J5704

Contract 

ACNH-P120-(044)

  

ACST-P099-(491)

ACNH-X099-(468)

ACST-P120-(047)

ACST-P132-(045)

  

  

PH-P099-(491)

  

PHG-P120-(047)

PHG-P132-(045)

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BX 1118

3701 MALLARD DRIVE

8416 SPECIALTY CIRCLE

P O BOX 4760

3489 LUYUNG DRIVE

8909 FLORIN ROAD

WATERFRONT
CONSTRUCTION OFFICE

P.O. BOX 1863

P.O. BOX 1863

PO BOX 1863

611 SAN JUAN AVENUE,
STOCKTON, CA 95203

TURLOCK, CA 95381

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

Accepted

07/05/05

Location
Storm Water
Plan
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 $4,969,143 $97,290,837 $145,659,355

10-TUO-49-14.7/0

10-TUO-108-1.8/4.6

10-TUO-108-51.6/57.8

Fed Aid

HB1

HE14

HM1

Pgm Code
IN TUOLUMNE COUNTY AT JAMESTOWN AT
INTERSECTION OF ROUTE 49 AND  RAWHIDE
ROAD AND HUMBUG STREET

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY AT VARIOUS
LOCATIONS

Description 

INSTALL SIGNALS

WIDEN EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
CLAYBORN CONTRACTING

GOODFELLOW HARRIS JOINT
VENTURE

GEORGE REED INC P.O. BOX 548
SONORA CA 95371

Contractor

WENATCHEE WA 98807

(530)268-9512

(509)662-7111

(209)984-5202

BLUM, ALFRED

BLUM, ALFRED

ECHEVESTE, VICTOR

Resident
Engineer

(209)948-7216

(209)536-2646

(209)726-5485

 $218,621

 $42,243,057

 $838,703

Bid + CCOs

 $193,559

 $41,258,647

 $0

Comp To  date

 $0

 $0

 $0

This Month
12/16/04

06/21/01

04/08/05

Awarded

12/23/04

07/07/01

04/21/05

Approved

06/28/05

08/23/07

Est Comp

 96%

 0%

 0%

%Time

 86%

 0%

 0%

% Work 

 

PLANT EST
SATIS

SUSPENDED

Message

10-0E5104

10-3404U4

10-0J9904

Contract 

ACST-P049-(133)

ACST-P108-(037)

  

PHG-P049-(133)

P-P108-(037)

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

WPCP

P O BOX 598

WATERFRONT II
CONSTRUCTION

P.O. BOX 311

611 SAN JUAN AVE.
STOCKTON, CA 95203

MERCED CA 95341

Accepted

06/29/05

Location
Storm Water
Plan



10-1A2104

10-0M4504

10-1A4904

10-0H2704

10-049944

10-0L2504

10-2A4104

10-2A2704

10-0A8504

10-0K4804

10-0M4604

10-0J8204

10-0F3104

10-0L2604

10-0C4604

10-0A5204

10-2A50U4

10-0K4204

10-0A5804

10-0J9704

10-0A8204

10-0H6004

Contract

10-ALP-4-12.5/26.5

10-ALP-88-.4/2.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

10-AMA-88-14.3/15

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-CAL-4-/18.8

10-MER-5-16.7/18.4

10-MER-5-24.9/30.3

10-MER-59-17.5/23

10-MER-99-12.8/17.6

10-MER-99-23.8/26.5

10-MER-99-28.2/36.4

10-MER-99-36.3/36.7

10-MER-140-27.0/30.2

10-MER-165-30.6/36.4

10-MPA-140-34.0/51

10-SJ-4-19.8/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0M3004

10-3A9304

10-0M2704

10-0A6724

10-0K0004

10-263414

10-0K4304

10-0H2104

10-2A9104

10-1A7004

10-0J6104

10-0A7504

10-0A7404

10-0L2404

10-0J7904

10-0G8404

10-0L4104

10-281204

10-0J9104

10-0J5704

10-0E5104

10-0J9904

Contract

10-SJ-4-20.1/25

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-24.5/25.5

10-SJ-5-26.3/29.4

10-SJ-5-27.0/27.9

10-SJ-5-35.3/41.6

10-SJ-5-14.4/14.6

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-28.2/29

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-SJ-120-.4/5.8

10-SJ-120-3.3/6.1

10-STA-99-6.8/17.9

10-STA-99-11.2/12

10-STA-120-4.2/6.1

10-STA-120-11.2/T18.1

10-STA-132-8.3/0

10-TUO-49-14.7/0

10-TUO-108-51.6/57.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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10-3404U4

Contract

10-TUO-108-1.8/4.6

Cnty Rt Pm

8

Page
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District

 $740,197

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $145,659,355  $97,290,837

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $9,033,365

 $42,381,118

 $84,510,944

 $7,233,929

 $2,500,000

 Bid + CCO

 $6,911,247

 $27,580,839

 $61,708,251

 $1,090,499

 $0

 Work Comp

District Total:

Work completed this Period:  $740,197

-I-
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